



D.5.2.1: Construction of an adventure sports and information center

Responsible partner: Municipality of Strumyani

The Project is co-funded by the European Regional Development Fund (ERDF) and by national funds of the countries participating in the Cooperation Programme Interreg V-A "Greece-Bulgaria 2014-2020"

Project web-site: <https://www.riverplus.eu/>

The contents of this publication are sole responsibility of the Municipality of Strumyani and can in no way be taken to reflect the views of the European Union, the participating countries, the Managing Authority and the Joint Secretariat.

***Report of implemented construction works for an adventure sports and information center
in Municipality of Strumyani***

Within project with acronym "River PLUS" a current repair of the building "Adventure sports and information center" was implemented. The construction works performed includes the dismantling of the wooden floor, window frames and door, installation of a door, aluminum window frames, plaster on the floor, granite on the floor, plaster on the walls, suspended ceiling, partial repair of electrical wiring, air conditioning, repair of the ceiling in the corridor, painting ceiling with white latex, making the corridor ceiling with sashtaq, incl. varnishing and roofing works - dismantling of tiles, dismantling of board sheathing, removal of construction waste, supply and installation of board sheathing, supply and installation of waterproofing membrane, supply and installation of tiles, supply and installation of gutters, supply and installation of downpipes, replacement of rotten wooden beams of roof structure, supply and installation of gable boards, incl. Varnishing, supply and installation of guttering, supply and installation of clapboard siding, plastering chimney with lime mortar and supply and installation of chimney flashing.

The construction was carried out in accordance with the terms of the construction contract and the bill of quantities for the construction "Current repair of the information centre for extreme sports, located in a massive one-storey building, located in UPI I, plot No 910, sq. 47 on the plan of the village of Mikrevo, municipality of Strumyani".

During the execution of the construction and assembly works, all the conditions of the minimum requirements for health and safety at work during the execution of construction and assembly works were observed;

For the works carried out during the construction process, acts and protocols for hidden works have been drawn up. Certificates and declarations of conformity have been submitted for the materials used.

During construction, the necessary measures have been taken to protect the surrounding area from damage.

During construction, all regulations, schedules, ordinances and norms for ensuring fire safety have been complied with.

No neighbouring properties have been damaged as a result of the construction.

As a result of the implemented construction works, an old massive one-storey building located in the village of Mikrevo, Municipality of Strumyani was established into a safe, attractive and cozy adventure sports and information center, open for each of the residents, guests and tourists in the Municipality of Strumyani.

Pictures before works













Info sign

